
Jeff Wright, CHMM
Weston Solutions, Inc.
an employee-owned company
13702 Coursey Blvd.,
Bldg #7, STE A
Baton Rouge, LA 70817
(225) 297-5415  Direct
(225) 278-8406  Cell
Jeff.Wright@westonsolutions.com

From: Wright, Jeff
To: Gary Moore/R6/USEPA/US@EPA
Subject: RE: Delta Cost Estimate
Date: 07/25/2012 09:14 AM
Attachments: Cost Estimate Assessment Samplng 7-25-12.xls

Gary –
Here’s the revised cost estimate.  There were some adjustments from the previous spreadsheet. 
After conducting a site walk-through with a number of clearing contractors and speaking with
manlift rental companies, we decided that the uneven terrain would probably not allow proper
access for a manlift.  (Bids for just clearing access ways for the manlift to each of the pits was around
$7,000).  We have arranged for a geoprobe mounted Swamp Master that will be able to provide
access to all areas of the pits.  It should also be able to access most areas outside the pits with little
clearing required.  We will also have a vibracore and PVC pipe as a contingency if the recovery from
the geoprobe is insufficient.  The Geoprobe vendor will provide personnel to run the Swamp Master
and will also have chainsaws on site if some clearing is required.   We did increase the estimated
time that the geoprobe would be on site from 3 days to 4 days.  Since the samples are going CLP, we
will have to stop sample collection by 2:00pm or so in order to process everything that’s been
collected that day.  We also felt like we should increase the field effort estimate from 4 days to 5
days which includes the addition of a Data Manager/Scribe person.  We still anticipate that the boat
sampling activities should only require two days. 
 
You may already be aware of this, but Cece indicated that there is only $76,000 of unassigned
funding remaining on Task Order 0005.  I think Warren and Robert Sherman are going to ask for
some for the Mine sites and pretty sure Brenda will need to amend her TDD.  Michelle Brown said
that they were covering Sample Bottles, Sample Shipment and all of Michelle’s associated costs.   
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

From: Gary Moore [mailto:Moore.Gary@epamail.epa.gov] 
Sent: Tuesday, July 24, 2012 5:51 PM
To: Wright, Jeff
Subject: Re: Delta Cost Estimate
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Jeff Wright, CHMM
Weston Solutions, Inc.
an employee-owned company
13702 Coursey Blvd.,
Bldg #7, STE A
Baton Rouge, LA 70817
(225) 297-5415  Direct
(225) 278-8406  Cell
Jeff.Wright@westonsolutions.com

Did you include the site clearing and boat rental?

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

  From: "Wright, Jeff" [Jeff.Wright@WestonSolutions.com]
  Sent: 07/24/2012 05:48 PM AST
  To: Gary Moore
  Subject: Delta Cost Estimate

 
Just wanted to let you know, that Cece and Criner are reviewing the cost estimate.  Jeff sent me the
May Ccoporage as an example and it looks like I did omit a few things that should have been
included.  I also had the Year-6 rates which should have been Year-7 rates.  I will absolutely get you
the revised estimate tomorrow morning. 
 
Thanks,
 

 
 
 
 
 
 
 
 
 
 
 
 

 
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this
email from your system. Thank you.
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